

GULF INSTITUTE



WINNER OF THE AWARD FOR THE BEST
TRAINING INSTITUTE IN THE GULF

Oil and Gas Project Management

INTRODUCTION

- This training course will introduce current innovations and advances in project management processes, tools and techniques to ensure project success. Evaluation of current Project delivery systems and methods, risk and issues management, stakeholders and communication management, planning and scheduling approaches, project finance and economics including how to develop a commercially viable and winning business case and project plan with specific application in oil and gas projects.

PROGRAMME OBJECTIVES

- Explain the nature and fundamental of Oil & Gas Projects and Project Management
- Discuss contemporary and current Project Management tool kits, processes and techniques
- To probe Risk Management practices in Oil & Gas Projects
- Explain how to effectively manage stakeholders and communication in a complex Oil & Gas Projects
- Evaluate Planning approaches and instruments for Oil & Gas Projects
- To assess the commercial viability of Oil & Gas Projects
- Develop robust and advanced business case and project plan for Oil and Gas Projects

WHO SHOULD ATTEND?

- Experienced Project Personnel and Engineers, and Executive Project Control Staff
- Senior Managers and Functional Managers at large owner and contractor organisations whose primary responsibilities are in planning and executing major projects will gain insights into the nature and challenges of managing oil and gas projects
- Project Management Office Personnel

TRAINING METHODOLOGY

- Project Management processes, tools and techniques, oil and gas project management case studies, class exercises, team working, production of business case and project plan, video, presentation and rapid response assessment based on a situational analysis.

PROGRAMME SUMMARY

- This Oil and Gas Project Management training course is developed in response to increasing application of project management in oil and gas environment. There is an expectation and demand for oil and gas personnel to be sufficiently skilled and competent in project management processes and techniques to ensure project deliverability and success. Benefit of project management would be immediately transferable in personnel's role and day to day responsibilities.

PROGRAM OUTLINE

Oil and Gas Projects and Project Management

- Oil and Gas Projects, Programmes and Portfolio
- Project Management, Programme Management, Portfolio Management
- Project and Project Management issues and challenges in Oil and Gas Projects
- Advanced and contemporary Project Management within Oil and Gas Projects
- Project Success from Owner, Contractor and Project team's perspective
- Navigating complexity in Oil and Gas Projects

Project Management Processes within Oil and Gas Environment

- Project Management Body of Knowledge introduction
- Critical Project Management Processes, tools and techniques in Oil and Gas Projects
- Scope Management tools and techniques
- Stakeholders Management tools and techniques
- Communication Management tools and techniques
- Risk and Issues Management tools and techniques
- Project Management Office (PMO) within Oil and Gas context
- Project Quality Management tools and techniques

Planning Approaches in Oil and Gas Projects

- Front End Engineering Design / Front End Loading
- Planning principles and fundamentals
- Cost Management tools and techniques
- Time Management tools and techniques
- Advanced Scheduling instruments and methods
- Critical path management
- Earned Value management
- Advanced Planning methods
- Project Control and Monitoring advanced methods
- Human Resources Management tools and techniques

Project Finance, Economics and Procurement

- Appraising Oil and Gas Project's commercial viability and readiness level
- Capital Budgeting tools, techniques and instruments
- Managing Capital Expenditures and Operating Expenditures
- Effective Cash flow management
- Oil and Gas Project's sensitivity analysis
- Project selection criteria financial key performance indicators
- Procurement Management tools and techniques for EPC and EPIC

Project Charter Development for Oil and Gas Projects

- Project Charter structure, format and key elements
- Criteria for an effective and winning Project Charter
- How to identify gaps and oversights in Oil and Gas Projects Charter
- Measuring the viability, deliverability and readiness level of the Project Charter
- How to rectify changes, identify errors and omissions in the Project Charter

GULF INSTITUTE



WINNER OF THE AWARD FOR THE BEST
TRAINING INSTITUTE IN THE GULF